

FSG Open Printing Roadmap

Tools / Processes	Initiatives	Operating Systems			
		S'02	F'02	S'03	F'03
Tools / Processes	Initiatives				
Overall Print Arch	+ OP Overview				
Print Capabilities					
Job Ticketing	+ Job Ticket Standard				
Print Drivers	+ Print Driver Requirements for OP standardization				
Spooler/Job Attributes	+ Raster Driver implementation (ONNI / HPJUS?)				
Device Discovery					
Participation					
Test Process / Plans	+ Test plans/process Standard - ensure component meets OP standard reqmts.				
Communication	+ Web site established	+ OP Summit			

Date Printed: 6/13/02
Rev: 1.00